
Portland Harbor Superfund Site, Portland OR

Pre‐Remedial Design Investigation Study (PDI) Field Sampling Schedule

WBS Task WBS Task
Monday 3/12/18
Tuesday 3/13/18
Wednesday 3/14/18 2.1 Bathymetry
Thursday 3/15/18 2.1 Bathymetry
Friday 3/16/18 2.1 Bathymetry
Saturday 3/17/18 2.1 Bathymetry
Sunday 3/18/18 2.1 Bathymetry
Monday 3/19/18 Data Training
Tuesday 3/20/18 2.1 Bathymetry Data Training
Wednesday 3/21/18 SW, SS, & ST Pre‐JHA/HASP Add to EPA
Thursday 3/22/18
Friday 3/23/18
Saturday 3/24/18
Sunday 3/25/18
Monday 3/26/18
Tuesday 3/27/18
Wednesday 3/28/18 2.2 Surface Sediment Training AM/Meeting PM Abiotic Program Kickoff & Safety Meeting
Thursday 3/29/18 2.2 Surface Sediment (dry run)
Friday 3/30/18 2.2 Surface Sediment
Saturday 3/31/18 2.2 Surface Sediment
Sunday 4/1/18 2.2 Surface Sediment
Monday 4/2/18 2.2 Surface Sediment (DU recon=probing on Cayuse)
Tuesday 4/3/18 2.2 Surface Sediment (DU recon)
Wednesday 4/4/18 2.2 Surface Sediment (DU recon)
Thursday 4/5/18 2.2 Surface Sediment (DU recon)
Friday 4/6/18 2.2 Surface Sediment (DU recon)
Saturday 4/7/18
Sunday 4/8/18 2.2 Surface Sediment
Monday 4/9/18 2.2 Surface Sediment
Tuesday 4/10/18 2.1/2.2 Bathymetry/Surface Sediment
Wednesday 4/11/18 2.1/2.2 Bathymetry/Surface Sediment
Thursday 4/12/18 2.1/2.2 Bathymetry/Surface Sediment
Friday 4/13/18 2.1/2.2 Bathymetry/Surface Sediment
Saturday 4/14/18 2.2 Surface Sediment
Sunday 4/15/18
Monday 4/16/18 2.2 Surface Sediment FA Pre‐JHA/HASP Addendum to EPA
Tuesday 4/17/18 2.2 Surface Sediment
Wednesday 4/18/18 2.2 Surface Sediment
Thursday 4/19/18 2.2 Surface Sediment
Friday 4/20/18 2.2 Surface Sediment
Saturday 4/21/18 2.2 Surface Sediment
Sunday 4/22/18 2.2 Surface Sediment
Monday 4/23/18 2.2 Surface Sediment 2.6 Fish Acoustic (deploy) Biotic Program Kickoff & Safety Meeting
Tuesday 4/24/18 2.2 Surface Sediment 2.6 Fish Acoustic (deploy)
Wednesday 4/25/18 2.6 Fish Acoustic (deploy)
Thursday 4/26/18 2.2 Surface Sediment 2.6 Fish Acoustic (testing)
Friday 4/27/18 2.2 Surface Sediment 2.6 Fish Acoustic (testing)
Saturday 4/28/18 2.2 Surface Sediment
Sunday 4/29/18 2.2 Surface Sediment
Monday 4/30/18 2.2 Surface Sediment 2.6 Fish Acoustic (fishing/tagging)
Tuesday 5/1/18 2.2 Surface Sediment 2.6 Fish Acoustic (fishing/tagging)
Wednesday 5/2/18 2.2 Surface Sediment 2.6 Fish Acoustic (fishing/tagging)
Thursday 5/3/18 2.2 Surface Sediment 2.6 Fish Acoustic (fishing/tagging)
Friday 5/4/18 2.2 Surface Sediment 2.6 Fish Acoustic (fishing/tagging)
Saturday 5/5/18 2.2 Surface Sediment 2.6 Fish Acoustic (fishing/tagging)
Sunday 5/6/18
Monday 5/7/18 2.2 Surface Sediment
Tuesday 5/8/18 2.2 Surface Sediment
Wednesday 5/9/18 2.2 Surface Sediment
Thursday 5/10/18 2.2 Surface Sediment
Friday 5/11/18 2.2 Surface Sediment
Saturday 5/12/18 2.2 Surface Sediment
Sunday 5/13/18 2.2 Surface Sediment
Monday 5/14/18 2.2 Surface Sediment
Tuesday 5/15/18

Day of Week Date

Abiotic Biotic

Admin & HSE
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Portland Harbor Superfund Site, Portland OR

Pre‐Remedial Design Investigation Study (PDI) Field Sampling Schedule

WBS Task WBS TaskDay of Week Date

Abiotic Biotic

Admin & HSE

Wednesday 5/16/18 2.2 Surface Sediment (Sediment Traps ‐ approval needed)
Thursday 5/17/18 2.2 Surface Sediment (Sediment Traps ‐ approval needed)
Friday 5/18/18 2.2 Surface Sediment (Sediment Traps ‐ approval needed)
Saturday 5/19/18 2.2 Surface Sediment
Sunday 5/20/18 2.2 Surface Sediment
Monday 5/21/18 2.2 Surface Sediment
Tuesday 5/22/18 2.2 Surface Sediment 2.6 Fish Acoustic 
Wednesday 5/23/18 2.2 Surface Sediment
Thursday 5/24/18 2.2 Surface Sediment
Friday 5/25/18 2.2 Surface Sediment
Saturday 5/26/18
Sunday 5/27/18
Monday 5/28/18
Tuesday 5/29/18 2.2 Surface Sediment
Wednesday 5/30/18 2.2 Surface Sediment
Thursday 5/31/18 2.2 Surface Sediment
Friday 6/1/18 2.2 Surface Sediment
Saturday 6/2/18 2.2 Surface Sediment
Sunday 6/3/18 2.2 Surface Sediment
Monday 6/4/18 2.2 Surface Sediment
Tuesday 6/5/18 2.2 Surface Sediment
Wednesday 6/6/18 2.2 Surface Sediment
Thursday 6/7/18
Friday 6/8/18 2.2 Surface Sediment (optional +days based on average/day)
Saturday 6/9/18 2.2 Surface Sediment (optional +days based on average/day)
Sunday 6/10/18 2.2 Surface Sediment (optional +days based on average/day)
Monday 6/11/18 2.8  Bulk Surface Sediment (for Porewater Study)
Tuesday 6/12/18 2.8  Bulk Surface Sediment (for Porewater Study)
Wednesday 6/13/18 2.8  Bulk Surface Sediment (for Porewater Study)
Thursday 6/14/18
Friday 6/15/18
Saturday 6/16/18
Sunday 6/17/18
Monday 6/18/18
Tuesday 6/19/18
Wednesday 6/20/18
Thursday 6/21/18
Friday 6/22/18 2.6 Fish Acoustic 
Saturday 6/23/18
Sunday 6/24/18
Monday 6/25/18
Tuesday 6/26/18
Wednesday 6/27/18
Thursday 6/28/18
Friday 6/29/18
Saturday 6/30/18
Sunday 7/1/18
Monday 7/2/18
Tuesday 7/3/18
Wednesday 7/4/18 NOTE: +90 days from deployment
Thursday 7/5/18 2.9 Sediment Traps (retrieve/sample/redeploy) (low flow)
Friday 7/6/18 2.9 Sediment Traps (retrieve/sample/redeploy) 
Saturday 7/7/18 2.9 Sediment Traps (retrieve/sample/redeploy) 
Sunday 7/8/18
Monday 7/9/18 2.4 Surface Water (tentative ‐ option 1 ‐ low flow) SubSS Pre‐JHA/HASP Addendum to EPA
Tuesday 7/10/18 2.4 Surface Water PW Pre‐JHA/HASP Addendum to EPA
Wednesday 7/11/18 2.4 Surface Water
Thursday 7/12/18 2.4 Surface Water
Friday 7/13/18 2.4 Surface Water
Saturday 7/14/18
Sunday 7/15/18
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Monday 7/16/18 2.5 Subsurface Sediment
Tuesday 7/17/18 2.5 Subsurface Sediment
Wednesday 7/18/18 2.5 Subsurface Sediment
Thursday 7/19/18 2.5 Subsurface Sediment
Friday 7/20/18 2.5 Subsurface Sediment
Saturday 7/21/18 2.5 Subsurface Sediment
Sunday 7/22/18
Monday 7/23/18 2.5 Subsurface Sediment 2.6 Fish Acoustic 
Tuesday 7/24/18 2.5 Subsurface Sediment 2.6 Fish Acoustic 
Wednesday 7/25/18 2.5 Subsurface Sediment 2.6 Fish Acoustic 
Thursday 7/26/18 2.5 Subsurface Sediment 2.6 Fish Acoustic 
Friday 7/27/18 2.5 Subsurface Sediment
Saturday 7/28/18 2.5 Subsurface Sediment
Sunday 7/29/18 2.5 Subsurface Sediment
Monday 7/30/18 2.5 Subsurface Sediment
Tuesday 7/31/18 2.5 Subsurface Sediment
Wednesday 8/1/18
Thursday 8/2/18 2.8 Porewater (deploy)
Friday 8/3/18 2.8 Porewater (deploy)
Saturday 8/4/18 2.8 Porewater (deploy)
Sunday 8/5/18
Monday 8/6/18 2.4 Surface Water (tentative ‐ option 2 ‐ low flow) SMB FT Pre‐JHA/HASP Addendum to EPA
Tuesday 8/7/18
Wednesday 8/8/18
Thursday 8/9/18
Friday 8/10/18
Saturday 8/11/18
Sunday 8/12/18
Monday 8/13/18 2.3 SMB Fish Tissue
Tuesday 8/14/18 2.3 SMB Fish Tissue
Wednesday 8/15/18 2.3 SMB Fish Tissue
Thursday 8/16/18 2.3 SMB Fish Tissue
Friday 8/17/18 2.3 SMB Fish Tissue
Saturday 8/18/18 2.3 SMB Fish Tissue
Sunday 8/19/18 2.3 SMB Fish Tissue
Monday 8/20/18 2.3 SMB Fish Tissue
Tuesday 8/21/18 2.3 SMB Fish Tissue
Wednesday 8/22/18 2.3 SMB Fish Tissue
Thursday 8/23/18 2.3 SMB Fish Tissue
Friday 8/24/18 2.3 SMB Fish Tissue
Saturday 8/25/18
Sunday 8/26/18
Monday 8/27/18 2.6 Fish Acoustic 
Tuesday 8/28/18
Wednesday 8/29/18
Thursday 8/30/18 2.8 Porewater (retrieve)
Friday 8/31/18 2.8 Porewater (retrieve)
Saturday 9/1/18 2.8 Porewater (retrieve)
Sunday 9/2/18
Monday 9/3/18
Tuesday 9/4/18
Wednesday 9/5/18 2.3 SMB Fish Tissue
Thursday 9/6/18 2.3 SMB Fish Tissue
Friday 9/7/18 2.3 SMB Fish Tissue
Saturday 9/8/18 2.3 SMB Fish Tissue
Sunday 9/9/18 2.3 SMB Fish Tissue
Monday 9/10/18 2.3 SMB Fish Tissue
Tuesday 9/11/18 2.3 SMB Fish Tissue
Wednesday 9/12/18 2.3 SMB Fish Tissue
Thursday 9/13/18 2.3 SMB Fish Tissue
Friday 9/14/18 2.3 SMB Fish Tissue
Saturday 9/15/18 2.3 SMB Fish Tissue
Sunday 9/16/18
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Monday 9/17/18
Tuesday 9/18/18
Wednesday 9/19/18
Thursday 9/20/18
Friday 9/21/18 2.6 Fish Acoustic 
Saturday 9/22/18
Sunday 9/23/18
Monday 9/24/18
Tuesday 9/25/18
Wednesday 9/26/18
Thursday 9/27/18
Friday 9/28/18
Saturday 9/29/18
Sunday 9/30/18
Monday 10/1/18 2.9 Sediment Traps (retrieve/sample/deploy) 
Tuesday 10/2/18 2.9 Sediment Traps (retrieve/sample/deploy)
Wednesday 10/3/18
Thursday 10/4/18
Friday 10/5/18
Saturday 10/6/18
Sunday 10/7/18
Monday 10/8/18
Tuesday 10/9/18
Wednesday 10/10/18
Thursday 10/11/18
Friday 10/12/18
Saturday 10/13/18
Sunday 10/14/18
Monday 10/15/18
Tuesday 10/16/18
Wednesday 10/17/18
Thursday 10/18/18
Friday 10/19/18
Saturday 10/20/18
Sunday 10/21/18
Monday 10/22/18 2.6 Fish Acoustic 
Tuesday 10/23/18 2.6 Fish Acoustic 
Wednesday 10/24/18 2.6 Fish Acoustic 
Thursday 10/25/18 2.6 Fish Acoustic 
Friday 10/26/18
Saturday 10/27/18
Sunday 10/28/18
Monday 10/29/18
Tuesday 10/30/18
Wednesday 10/31/18
Thursday 11/1/18
Friday 11/2/18
Saturday 11/3/18
Sunday 11/4/18
Monday 11/5/18 2.4 Surface Water (tentative ‐ option 1 ‐ storm event)
Tuesday 11/6/18 2.4 Surface Water
Wednesday 11/7/18 2.4 Surface Water
Thursday 11/8/18 2.4 Surface Water
Friday 11/9/18 2.4 Surface Water
Saturday 11/10/18
Sunday 11/11/18
Monday 11/12/18 2.4 Surface Water (tentative ‐ option 2 ‐ storm event)
Tuesday 11/13/18
Wednesday 11/14/18
Thursday 11/15/18
Friday 11/16/18
Saturday 11/17/18
Sunday 11/18/18
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WBS Task WBS TaskDay of Week Date

Abiotic Biotic
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Monday 11/19/18 2.4 Surface Water (tentative ‐ option 3 ‐ storm event)
Tuesday 11/20/18
Wednesday 11/21/18
Thursday 11/22/18
Friday 11/23/18 2.6 Fish Acoustic 
Saturday 11/24/18
Sunday 11/25/18
Monday 11/26/18 2.4 Surface Water (tentative ‐ option 4 ‐ storm event)
Tuesday 11/27/18
Wednesday 11/28/18
Thursday 11/29/18
Friday 11/30/18
Saturday 12/1/18
Sunday 12/2/18
Monday 12/3/18 2.4 Surface Water (tentative ‐ option 5 ‐ storm event)
Tuesday 12/4/18
Wednesday 12/5/18
Thursday 12/6/18
Friday 12/7/18
Saturday 12/8/18
Sunday 12/9/18
Monday 12/10/18
Tuesday 12/11/18
Wednesday 12/12/18
Thursday 12/13/18
Friday 12/14/18
Saturday 12/15/18
Sunday 12/16/18
Monday 12/17/18 2.9 Sediment Traps (retrieve)
Tuesday 12/18/18 2.9 Sediment Traps (retrieve)
Wednesday 12/19/18 2.9 Sediment Traps (retrieve)
Thursday 12/20/18
Friday 12/21/18 2.6 Fish Acoustic 
Saturday 12/22/18
Sunday 12/23/18
Monday 12/24/18
Tuesday 12/25/18
Wednesday 12/26/18
Thursday 12/27/18
Friday 12/28/18
Saturday 12/29/18
Sunday 12/30/18
Monday 12/31/18
Tuesday 1/1/19
Wednesday 1/2/19
Thursday 1/3/19
Friday 1/4/19
Saturday 1/5/19
Sunday 1/6/19
Monday 1/7/19 2.4 Surface Water ‐  (tentative ‐ option 1 >50,000 cfs)
Tuesday 1/8/19
Wednesday 1/9/19
Thursday 1/10/19
Friday 1/11/19
Saturday 1/12/19
Sunday 1/13/19
Monday 1/14/19 2.4 Surface Water ‐  (tentative ‐ option 2 >50,000 cfs)
Tuesday 1/15/19
Wednesday 1/16/19
Thursday 1/17/19
Friday 1/18/19
Saturday 1/19/19
Sunday 1/20/19
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Pre‐Remedial Design Investigation Study (PDI) Field Sampling Schedule

WBS Task WBS TaskDay of Week Date

Abiotic Biotic

Admin & HSE

Monday 1/21/19 2.4 Surface Water ‐  (tentative ‐ option 3 >50,000 cfs)
Tuesday 1/22/19
Wednesday 1/23/19 2.6 Fish Acoustic 
Thursday 1/24/19
Friday 1/25/19
Saturday 1/26/19
Sunday 1/27/19
Monday 1/28/19
Tuesday 1/29/19
Wednesday 1/30/19
Thursday 1/31/19
Friday 2/1/19
Saturday 2/2/19
Sunday 2/3/19
Monday 2/4/19
Tuesday 2/5/19
Wednesday 2/6/19
Thursday 2/7/19
Friday 2/8/19
Saturday 2/9/19
Sunday 2/10/19
Monday 2/11/19
Tuesday 2/12/19
Wednesday 2/13/19
Thursday 2/14/19
Friday 2/15/19
Saturday 2/16/19
Sunday 2/17/19
Monday 2/18/19
Tuesday 2/19/19
Wednesday 2/20/19
Thursday 2/21/19
Friday 2/22/19 2.6 Fish Acoustic 
Saturday 2/23/19
Sunday 2/24/19
Monday 2/25/19
Tuesday 2/26/19
Wednesday 2/27/19
Thursday 2/28/19
Friday 3/1/19
Saturday 3/2/19
Sunday 3/3/19
Monday 3/4/19
Tuesday 3/5/19
Wednesday 3/6/19
Thursday 3/7/19
Friday 3/8/19
Saturday 3/9/19
Sunday 3/10/19
Monday 3/11/19
Tuesday 3/12/19
Wednesday 3/13/19
Thursday 3/14/19
Friday 3/15/19
Saturday 3/16/19
Sunday 3/17/19
Monday 3/18/19
Tuesday 3/19/19
Wednesday 3/20/19
Thursday 3/21/19
Friday 3/22/19 2.6 Fish Acoustic 
Saturday 3/23/19
Sunday 3/24/19
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Monday 3/25/19
Tuesday 3/26/19
Wednesday 3/27/19
Thursday 3/28/19
Friday 3/29/19
Saturday 3/30/19
Sunday 3/31/19
Monday 4/1/19
Tuesday 4/2/19
Wednesday 4/3/19
Thursday 4/4/19
Friday 4/5/19
Saturday 4/6/19
Sunday 4/7/19
Monday 4/8/19
Tuesday 4/9/19
Wednesday 4/10/19
Thursday 4/11/19
Friday 4/12/19
Saturday 4/13/19
Sunday 4/14/19
Monday 4/15/19
Tuesday 4/16/19
Wednesday 4/17/19
Thursday 4/18/19
Friday 4/19/19
Saturday 4/20/19
Sunday 4/21/19
Monday 4/22/19 2.6 Fish Acoustic 
Tuesday 4/23/19 2.6 Fish Acoustic 
Wednesday 4/24/19 2.6 Fish Acoustic 
Thursday 4/25/19 2.6 Fish Acoustic 
Friday 4/26/19
Saturday 4/27/19
Sunday 4/28/19

Notes: 

orange = days completed
red = contingency days

blue = tentative/placeholder dates and other options in schedule for surface water criteria pending review of field conditions and flow criteria during these target windows

= Weekend

= Holiday

= Non‐Budgeted Estimated Additional Days [based on current average/day (12 samples)]

Field staff should bring lunch and snacks, drinking water, sun protection, steel toe boots, and all weather outerwear. Mustang suit, PFD, and first aid supplies will be provided.
Questions or concerns about this schedule? Please contact Nicky Moody (AECOM Field Coorinator) at  ; Keith Kroeger (Geosyntec Field Coordinator) at  ; or 
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(b) (6) (b) (6)




